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E-Government RFP Progress Update

Missouri’s e-government initiative consists of three major categories. infrastructure,
business-to-business (B2B), and agency application renewal. Currently the development
of the RFP for infrastructure is underway and scheduled to be released on November 30,
2001 with an award anticipated for February 2002. The RFP development process
consisted of four workshops with participation by the vendor community to assist in the
development of technical specifications in order to deliver appropriate services, products
and solutions for Missouri’s e-government portal and supporting infrastructure.

The RFP for B2B services is tentatively scheduled to begin in March 2002 with an award
in the July/August 2002 timeframe. The final RFP process, agency application renewal,
is predicted to start at the beginning of FY 03 (July/August 2002) and will be awarded in
late November or early December 2002.

E-Government RFP Contributes to Contract Reduction

The E-Government Infrastructure RFP currently nearing completion will, when awarded,
provide a purchasing mechanism for a number of information technology services,
products and solutions. Typically a single, statewide contract is procured for those
various services, products and solutions, but the all-encompassing RFP being finalized
will address several areas of procurement being considered by agencies. This will
provide the state with the opportunity to consolidate many agency contracts and avoid the
costs associated with procurement of individual contracts.

A few examples of agency needs that will be addressed in the E-Government
Infrastructure RFP resulting in the avoidance of single contracts are in the areas of
electronic content management, digital security, certificates, authentication, and customer
relationship management. A particular category addressed by the E-Government RFP
that will satisfy the needs of five agenciesis in the area of electronic help desk services
and products. Each technology service, product and solution provided under the E-
Government RFP alows for the cost avoidance of additional work on the part of OA
Purchasing and the requesting agency for staff time consumed in the RFP development
and award process.

Please see thefirst quarter financial information on the reverse side.



E-Government FY02 Financial I nformation
1% Quarter Spending Plan: July 1, 2001 — September 30, 2001

OneTime Costs Encumbered
Portal Development...... ..o $0

Architecture Development ..........cccceceeeveeeeseereseecene, $110,000 $80,441
Security Development..........ovve v $0

Enterprise Application Integration.............cccovveeiiinneennns $0

Business Function Development................cocevvenn. $20,000
Hardware..........ooooiii i e, $18,000

SOFIWAIE. .. et e e e $0

AWareness Program..........ccccoveeiivieeciiiee e $0

Cryptography.......c..oe i et $0

NEEWOIK ... e e e 90

Business-to-Busingss (B2B) .........cccceeuevueeeeireiieeee e, $0
E-Gov PS costs $ 0
E-Gov EE costs $ 148,000
Total FY02 1% Quarter One-TimeCosts $ 148,000 $80,441

Recurring Costs



	E-Government Quarterly Report
	Gerry Wethington, CIO
	E-Government RFP Progress Update
	E-Government RFP Contributes to Contract Reduction

	1st Quarter Spending Plan: July 1, 2001 – September 30, 2001
	One Time Costs	Encumbered
	Portal Development…………………………………………….$0

	Architecture Development	$110,000	$80,441
	Security Development………………………………………….$0
	Enterprise Application Integration……………………………$0
	Business Function Development………………………..$20,000
	Hardware………………………………………………..$18,000
	Software………………………………………………………$0
	Awareness Program…………………………….……………$0
	Cryptography…………………………………………………$0
	Network……………………………………………………….$0
	Business-to-Business (B2B)	$0

	Recurring Costs
	Software	$0
	Hardware	$0
	Total FY02 1st Quarter Recurring Costs	$0





